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1. EXECUTIVE SUMMARY 

BACKGROUND ON AGRIFUTURO ACTIVITIES DURING 

OCTOBER –DECEMBER/ FY12 

This quarterly progress report for the AgriFUTURO project, implemented by Abt Associates 
covers the period from, October 1, 2011 through December 31, 2011 This quarter 
represented a critical juncture for the project as it tried to accommodate the various changes 
required as the project shifted from an IEHA project to The President’s Global Hunger and 
Food Security Initiative (GHFSI), (or "Feed-the-Future - FTF)”. As a result, the project 
encountered considerable implementation challenges including: 

 Geographical changes : including the elimination of Niassa and Angónia, the most 
productive or the projects targeted area and addition of Zambézia in the geographic 
focus; 

 Changes in value chains: including the addition of pulses (pigeon peas, cowpeas beans, 
and common beans) and elimination of maize and forestry.  

 Indicator Changes: Addition of several output/process indicators, significant 
disaggregation of existing indicators; FtF request for targets in areas not measured 
before and/or for which the project has no baseline; and changes in definitions.  

Therefore, during the quarter, the project focused on the M&E Component, strategic 
planning, and training, in addition to seasonal crop planting assistance. The strategic 
planning and M&E training was accomplished with our partners in order to design the best 
strategies responding to the new requirements.   
 
The project’s M&E subcontractor Steve Wingerts completed a monitoring and evaluation trip 
between October 29 and November 12, 2011.  Steve focused on the preparation of a second 
revision of the M&E plan and performance indicator targets within a 6 month period.  He also 
provided training to AgriFUTURO value chain leaders and the M&E staff. Specifically, during 
Steve’s visit the following activities were undertaken: 

 Regular meetings with USAID staff to clarify data requirements; 

 Preparation of the reference sheets with detailed definitions of the results (outcome) and 
output/process indicators and specifications for collecting and reporting data.   

 Preparation and implementation of a training program for value chain leaders (VCLs) 
and M&E staff on program changes that required modification of our indicator targets, 
and  

 Provided specific training for nine (9) project staff on indicator definitions in order to 
derive new indicator quantitative targets. This training was held over several days in 
Maputo at AgriFUTURO’s office. 

From the field management perspective, challenges included: 

 Identifying new partners, commercial farms, and associations in Zambezia to achieve 
project goals under FtF 

 Planning for a new value chain (pulses) shortly before the beginning of the planting 
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season 

 Opening a new office in Quelimane, including additional staff, vehicles and office space 

 Identifying ways to make up the significant loss of production volume and sales 
represented by the loss of Angonia district in Tete and the loss of the large number of 
associations affiliated with the ALIMI Cooperative (a project FOSC in Nampula) 

 Identifying strategies to replace the loss of maize sales, production volume and 
investment 

 Identifying strategies to replace the forestry industry for job creation and investments. 

 
Following is presented an example of the impacts of the changes on the project approach. 
 

1.1 IMPACT OF THE CHANGES ON PROJECT PERFORMANCE   

 
Table 1 represents the loss of production volume and sales from Tete in Angonia (Tete 
Province in the Beira Corridor) from October to December 2011.   In terms of volume of 
incremental sales, the three associations working in Barue (Manica Province) sold 150 tons 
of maize to World Food Program (WFP) valued at 959.700 Mts (US$35,519) 

TABLE 1. VOLUME AND VALUES OF MAIZE TRADE WITHIN BEIRA CORRIDOR 

District Association

s 

Volumes (in 

tons) 

Price (Mts/kg) Value of incremental sales  

MTs US$ 

Barué  Nhampassa 60  7.36 441.6000 16,356 

 Chindengue 60 7.36 441.6000 16,356 

 Honde 9 8.50 76.700 2,833 

Source: AgriFUTURO, January 2012 

 

Dengo Comercial, an input provider, invested approximately 2.000.000 Mts (~US$74,074) of 
its own funds to purchase maize seeds produced by emerging farmers working with the 
project outside of Tete Province.   

In terms of impact from both cases: 

 Despite AgriFUTURO assistance throughout most of the last calendar year, the project 
was not able to count approximately US$109,618 in value that went to smallholders from 
their sales of maize seeds and grain. 

 The project also lost the gains that should have accrued in assisting Dengo Comercial 
on the importation of maize foundation seed (variety ZN 523) from Zimbabwe. Dengo will 
multiply and distribute ZN523 to input dealers working in Manica and Tete Provinces.   

 

1.2 HIGHLIGHTS AND ACHIEVEMENTS   

 Abt’s Jay Knott  and Rich Small visit the project late November  

Jay Knott, Abt Executive Vice-President, and Richard Small, Chief Financial Officer visited 
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the project from November 28 – December 6, 2011. The purpose of their visit was to review 
the programs being implemented by Abt in Mozambique including CHASS – a USAID 
funded health program and AgriFUTURO. They visited the following AgriFUTURO project 
sites:  

 Beira Corridor: ASC- SNY (“Mr. Peter Wasiwei”) and his emerging farmers program (EF) 
and the warehouse site for the seed cleaning facility: ISPM to see its new campus and 
discuss the soil/seed laboratory that is to receive a project grant through the Centro 
Educacional Njerenje” (Kota Benade).  

 In Nacala Corridor:  UNILURIO aflatoxin lab visit; Lozane Farms in Alto Moloque to 
meet with FediMoz forum of associations and hear the plans for the soy seed/commodity 
campaign; Dr. Jorge Ferrão, Rector of UNILURIO to discuss on-going support for the 
aflatoxin lab; IKURU to discuss program assistance and grant support and Corredor 
Agro (CAL) to review the ASC program, review problems with last seasons’ EF and 
plans for working with small holders in new areas in Nampula and Zambezia. 

Jay and/or Rich also met with USAID’s ATB team, USAID Director, Todd Amani, Minister of 
Agriculture, José António Pacheco, and ex-Prime Minister Luisa Diogo. 

The last day of the visit Jay Knott said:  

“After this trip, I have a great understanding of the team and the work being done. I strongly 
believe we have all the conditions to achieve success by the end of the project and this is my 
expectation,”  

 

 Participation in the Grow Africa Meeting in Dar es Salaam 

Along with AgriFUTURO staff, the project assisted the Deputy Minister of Agriculture and the 
head of CEPAGRI, Abdul Cesar, attend the Grow Africa meeting.  The project also 
sponsored the participation of three private sector companies representing ASCs working 
with emerging farmers and/or small holders. Grow Africa is an off-shoot of the Africa 
Economic Forum, an initiative of the World Economic Forum. Its objective is to provide a 
venue for African nations to showcase their respective countries for potential international 
investors. The project is assisting USAID in preparing the GOM to better represent 
Mozambique at the next Grow Africa meeting to be held in Ethiopia in May. 

 Workshop on Agro-business Forum in Johannesburg 

AgriFUTURO sponsored the participation of Stefano Gasparini (VCL in Beira Corridor) and 
Judite Macuacua (a private entrepreneur working in Nampula) in the Agro-business Forum 
titled: “Engaging the Private Sector for Africa’s Agri-Food Growth”, held in Johannesburg.  
The Forum was an excellent networking venue for both the project and Ms. Macuacua 

 

 Data Quality Exercise 
The Project M&E staff facilitated Lidia Calvo and Rasmus on the Data Quality Assessment 
exercise for USAID’s M&E review. The assessment took place in the Beira and Nacala 
corridors. For this visit, three indicators were subject to verification; value of private 
investments; value of sales; and value of rural loans. The team made recommendations in 
both sites to strengthen the record systems used by project beneficiaries especially at 
association level. They also recommended the revision of current M&E tools in order to 
avoid duplication of information when working with USAID funded partners. However, the 
mission team has not yet sent the trip report with the official recommendations or concrete 
changes to be made. 
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 Irrigation Systems 
Through Project assistance, two irrigation systems have been offered to f Project 
beneficiaries. In Nacala Corridor, the Provincial Government of Nampula has offered a 
system to Multifrutas, the company that will establish the first MD2 nursery in Nampula with 
Project assistance In Manica an irrigation system was provided by the Manica Provincial 
Directorate of Agriculture (SDAE of Barué) to Sr. Peter Wasiwei of Sementes Nzara Yapera.  
The system has a capacity to irrigate 10-20 hectares and is valued at 750.000 Mts 
(US$26,000). 

 Port Study  
The project launched the final report and recommendations for the critical path review of the 
Nacala Port. Using the Matanuska, a privately held banana exporting company bananas as 
a case study, the project analyzed each step of getting a container of bananas from the farm 
to the embarkation of the ship. A stakeholders’ meeting was held in Nampula and attended 
by approximately 35 participants, including senior Provincial Government staff, CDN, port 
facilitation agents, port users and development agencies. 

 Outcomes/Recommendations of the Nacala Port critical path analysis are as follows:  

 There is consensus that theinitiative needs  follow up in the form of an ongoing initiative 

coordinated by Government entities such as UCODIN, CEPAGRI and IPEX; 

 An action plan was designed and includes:    

a) Creation of “one stop shop” for port exports: An SoW for assistance to establish 
the BAU (Balcão Único de Atendimento) is in process and being handled by IPEX; 

b) Establishment of a continuous forum for dialogue between stakeholders: Port 

management, shipping agents, Government, private sector port users, etc. The 

forum is being established to identify problems and provide – fast solutions where all 

interested parties are involved in finding a solution. To date, two meetings have 

beenwith stakeholders gto work on the implementation of analysis 

recommendations. 

c) Establishment of an exporter association as a hub to address logistic constraints 

related to port operations and  inland freight issues. A steering committee is to be 

formed to address legal procedures and mobilize critical human and technical 

resources;  

Project will facilitate two more studies on:  

 A similar critical path and efficiency exercise for the Port of Beira is underway in 
cooperation with the Southern Africa Trade Hub.  While AgriFUTURO’s part of the study 
will be similar to that of the Port of Nacala, SATH will trace product from Malawi to Beira 
to determine the costs, logistics, etc. for regional users of the port in Beira. the  

 A macro level study for both the Ports of Nacala and Beira based on the aforementioned 
studies for the Ports of Nacala and Beira Port.  This study will look at the overall impact 
of port costs and logistics on the agricultural economy.  The emphasis will be on the 
economic effects of reducing port costs and improving efficiencies, on medium and small 
producers. 

 Friends of Agribusiness  

With USAID and CEPAGRI, AgriFUTURO hosted the first “Friends of Agribusiness” Forum. 
The purpose of the forum is to develop a “policy” action group to push key issues identified 
by the group. The forum is comprised of donors, NGO’s and private sector representatives.  
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The COP has opened a dialogue with SNV, to share business training costs and work 
together to establish new business service providers within the Beira and Nacala corridors 
as well as other Friends of Agribusiness policy initiatives. 

 MD2 Pineapple in   
The plans for first trial of MD2 pineapple are progressing well. We are preparing to plant in 
Nampula at MULTIFRUTAS farm before the end of the first quarter, 2012: 1) land 
preparation is completed; 2) Consultant, Ian Redman visited the MD2 source farm for 
suckers in SA and verified that the material is original and had been transferred from Costa 
Rica where the clone was developed; 3) the suckers will be shipped to Nampula via Nacala 
in late January/February.  After the multiplication of the suckers, that will take approximately 
4 years, the material will be distributed to smallholders interested in producing MD2. The 
project provided dedicated technical assistance for the production activities and trained 
technical staff that belongs to Multifrutas.  

 Mobile Money Initiative 

The USAID Telecom technology officer - Judy Payne, visited the Beira Corridor to conduct a 
feasibility study assessing the conditions for implementing a tech based commodity price 
and information model enabling the exchange of information in Mozambique. A similar model 
has been implemented in Ethiopia. The project facilitated the link with various stakeholders 
operating in Manica province. It is hoped that Judy’s visit will result in an opportunity to use 
new technology to convey agricultural and marketing messages.  

 

1.3 COMPARISON TARGETS VERSUS ACTUAL FOR 

SELECTED INDICATORS   

Value of new private sector investment: Aggregating both corridors, during the first 
quarter of FY2012, the project facilitated US$769,490 in private investment, representing 
only 4% of the total target (US$18,493,000). It is still early in the fiscal year. We believe 
there will be major investments during the year in companies such as Higest, Esuf Vally, and 
Abilio Antunes.  Most of these investments will directly benefit AgriFUTURO’s soy producers  

Number of jobs: the total is below expectations. Only 731 new jobs were generated (23% of 
the 3,136 target) including 205 jobs for women, corresponding to 23% of total jobs generated 
during this quarter Due to changes in the definitions required by FtF and the loss of forestry, 
this target is dependent on job creation during the harvest seasons.   

Value of total exports: exports are low during this quarter.  However, most of the 
processing companies were still processing product to be exported. This quarter, the project 
facilitated exports of groundnuts, sesame and beans (pigeon peas primarily pigeon peas). 
The value of total exports reached approximately US$1,160,564 corresponding to 3% of the 
total target.  

Number rural households (HHs) benefited:  In both corridors the AgriFUTURO benefited a 
total of 62,407 households representing members of associations working with the project. 
Approximately 23.362 households are female headed (representing 37%).  

Value of incremental sales: Total sales reached US$1,553,658 (representing about 5% of 
the total target). Lower sales for this quarter is expected as, for most crops, this quarter 
represents planting season. This value represents residual sales from the previous 
agricultural cycle.  

Number of private enterprises and producers organizations receiving assistance: 
Assistance was also provided to 18 enterprises, benefitting approximately 160,000 direct 
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beneficiaries (producers and employees).  Of the total employees in the assisted 
enterprises, about 28% were women (32% in the Nacala Corridor and 19% in the Beira 
Corridor). 

Value of rural agricultural loans: From both ci loans, this represents 55% against the total 
target. The major contributor, totaling US$1,010,142.15 came from groundnuts in the Nacala 
Corridor followed by US$ 400,000 in soybean from the Beira Corridor.
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1.4 CONSTRAINTS ENCOUNTERED DURING IMPLEMENTATION   

MONITORING AND EVALUATION:  

 Data collected from October and December did not address the FtF requirements 
because FtF indicators were still under discussion and there were several changes 
taking place during that period. Therefore, the project will only report fully under new FtF 
criteria in the next quarter where possible. This will allow additional time to work on 
training materials from the primary data sources during the next quarter as well as 
determine how to calculate yields and gross margin in cooperation with MSU 

 Data for bean varietals is incomplete for this quarter and difficult to collect because 
beans were included as a value chain only at the start of the quarter.  Therefore, there 
was limited time to plan or source varietals. Although the project is linking producers to 
markets, most beans to be included this fiscal year were planted with limited project 
assistance, VCLs and M&E officials are still in the process of disaggregating bean types 
planted with and without project intervention. 

 The establishment of targets for new areas, new value chains and new indicators was 
also done during the holiday season, making it difficult to follow FtF requirements by the 
end of December. 

 The M&E officials still face difficulty in accessing information on the fruit value chain 
because the beneficiaries complain of delays in the grant process.  Grant delays for fruits 
are due to the difficulties of designing environmentally appropriate irrigation systems and 
the lack of a TNS fruit VCL in the Beira Corridor.  

GRANTS AND SUBCONTRACTS:  

 Lack of medium and long term planning of STTA’s resulted in constant requests of 
approvals to the mission delays in approvals for STTA’s affected the implementation of 
project. These were overcome with the CO formalization of approval procedures in 
December 2011; 

 Under the grant process, the fact that the project would rely on the grantee to provide 
specification of equipment awarded under the grant agreement for purchases increase 
the lengthen of the delivery of the award, two reason: (i) the procurement process would 
start after the signature of agreement from both sides and (ii) the bidding process would 
start in Mozambique and then in the United States as applicable. This procedure was 
reverted to start the procurement in parallel after the proposal is approved by both the 
contractor and USAID.  

 LTTA’s :  
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2. AGRIFUTURO COMPONENT ACTIVITIES 

2.1 IMPROVE THE ENABLING ENVIRONMENT FOR AGRIBUSINESS 

DEVELOP A STAKEHOLDER BASE FOR CHANGE 

 Fruit associations: The project is still supporting the creation and consolidation of a 
fruit association at national level: 

 Beira Corredor: Monty Hunter, signed a contract with AgriFUTURO project to temporarily 

manage the full establishment of  FRUTICENTRO. 

 Nacala Corridor: A project consultant submitted the first analysis for the establishment of 

Fruitinorte. The document will be translated and presented to the association’s committee 

in early December.  

 The project is discussing the establishment of a national fruit federation with Frutisul.  The 

project will work with Frutisul during 2012 for it to work directly with its future regional 

association members; 

 Soybean Association: Discussions with stakeholders were initiated in the Nacala 
Corridor towards the establishment of the soy bean association; 

 Cashew association integration: Two project consultants commissioned to work with 
AICAjU on the integration of smallholder producers and processors, continue working on 
a platform for integration. Two separate associations are being considered, AICAJU 
Processors Association and a Smallholder Producers Association. Final 
recommendations on the integration will be made during the first quarter of 2012; 

 Cooperative development: The Project was able to register the associations of Dombe 
and Angónia as cooperatives under the new Cooperative Law. Starting in January, 2012 
these two new cooperatives will be ready to operate as cooperatives.  

DEVELOP A NATIONAL COMPETITIVENESS STRATEGY 

 AgCLIR assessment report is still being disseminated among different government and 
non-government agencies. Selected priority recommendations will be discussed in the 
agenda of the "Friends of Agribusiness" forum meeting to be held early next year 

DEVELOP A NATIONAL COMPETITIVENESS REFORM AGENDA 

 AgriFUTURO continues to assist DNSV/MINAG and Universidade Eduardo Mondlane 
(UEM) in fruit fly monitoring in Manica Province:  

 There is a serious presence of fruit fly infestation in Manica Province.  A comprehensive 

report was produced and presented to the Council of Ministers, chaired by President 

Guebuza. It was resolved that this report should be shared with all provincial agriculture 

authorities in order to increase the measures of control and surveillance and that an effort 

should made to in produce additional information to be shared with neighboring countries in 

order to initiate conditional arrangements for trade. Currently an analysis is in process by a 

team of UEM consultants to be used for awareness at high levels of Government and for 

neighboring countries. 
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 Green banana: the draft report of the green banana study is ready and is under review 

within the scientific team at UEM that will share the result sshortly with AgriFUTURO. The 

report will also be presented in Greece at a scientific conference in May 12. 

AgriFUTURO will participate in the launch of two projects funded by USDA and USAID 
affecting agribusiness in Mozambique:  

  Fruit Fly Project:  The project continues to build capacity in Mozambique to effectively 

perform surveillance and monitoring activities.  The project goals are to ensure the 

maintenance of Mozambique areas declared pest free zones, to propose and promote post- 

treatment methods for mangoes, finalize the green banana study and present validated 

results regionally; 

 Aftatoxin Project : Introduction of AFLASAFE in Mozambique, improve testing capacity of 

a mycotoxin lab in Mozambique 

2.2 EXPAND AND STRENGTHEN AGRIBUSINESS DEVELOPMENT 
SERVICES  

DEVELOP VALUE CHAIN–FOCUSED AND, PRIVATE SECTOR-RUN 

AGRIBUSINESS SERVICE CLUSTERS (ASC)  

 AgriFUTURO made major progress in developing agribusiness service clusters (ASC) 
using the emerging farmer approach linking farmers to finance and markets. As a result, 
the following service providers work with the project::  

 Beira Corridor: Phoenix, G&G Vinson, Centro Educacional Njerendje, Agro-Pecuaria de 

Manica, Prio foods, Sementes Nzara Yapera,  

 Nacala Corridor: CISTÉR Mozambique, Corredor Agro Mozambique Lda (CAL) , 

OLINOTU, MULTIFRUTAS, MIGUEL FORTES E FILHOS LDA, LOZANE FARM, 

MADAL&SA GROUNDNUTS, Agricultura Comercio de Olinda Fondo (ACOF) 

 The project designed a business plan to OLINOTU, a private company located in 
Nacala’s Moma district.  OLINOTU is providing technical assistance to FACANA (a 
farmer’s organization with 135 members 53% of which are women). The business plan 
was submitted to AgriFUTURO for a grant of approximately US$ 45,000 to buy new 
agriculture equipment and fix an old tractor.  Olinotu is going to invest US$30,200 of its 
own funds and has requested a credit of US$46,947 in bank loans.  With this assistance, 
OLINOTU intends to produce 270 ha of groundnuts, sesame, beans, maize and cotton in 
the 1st year and 553 ha by year 5.  The Project assisted OLINOTU in applying for a US$ 
25,000 loan from bank OM; 

 The MD2 initiative is anticipated to be a project legacy. MULTIFRUTAS is the model 
and key to the pineapple multiplication program in the Nacala Corridor. During the 
quarter, the project drafted the business plan for MULTIFRUTAS. The plan demonstrates 
the sustainability of the project. Multifrutas has already invested US$ 190,000 of its own 
funds for infrastructure development. Additionally, the company submitted a grant 
request for US$75,000 to purchase irrigation equipment and other materials. 

 The project also drafted the business plan for a company, MIGUEL FORTES E FILHOS 
LDA, a banana producer. The company will apply for a project grant of US$45,000 to 
purchase equipment for sucker and other material transportation from Matanuska and 
Jacaranda Agricultura Lda. Production will be for domestic markets in Nampula and 
Pemba. Over the medium term, the company will focus on regional markets.  The 
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company has invested US$185,185 and is seeking a $27,646 bank loan. 

 The project technical team visited Agricultura Comércio de Olinda Fondo – ACOF in 
Zambezia, a seed production company based in Mocuba. ACOF contracts producers 
assisted by ADRA for seed production. ACOF is producing rice, beans, groundnuts and 
maize seed. AgriFUTURO will partner with ADRA to strengthen ACOF capacity.  It will 
become the first service provider managed by women. Next steps include: evaluation of 
ACOF, business plan design, identification of appropriate technology for seed processing 
(cleaning, grading and packing), assisting ACOF with its branding, and assistance with a 
grant and/or financing.  

ROLL OUT AND EXPAND FARMER OWNED SERVICE CENTERS (FOSC) 

After several assessments to identify the best organizations capable of implementing the 
FOSC model, the following organizations were identified: Dombe and Rotanda cooperatives 
in Manica; a cooperative in Angonia in Tete, FedMoz (Federação de Agricultores de Alto 
Molocue) in Zambézia, IKURU in Nampula and UCASN and ALIMI in Cuamba in Niassa 
Province.  However, the project is no longer assisting the 3 prospective cooperatives in Tete 
and Niassa. The project will continue to look for suitable associations/cooperatives capable 
of becoming FOSCS especially in Zambézia. 

 The project technical team also visited ADRA’s program in five districts of Zambézia 
(Mocuba, Maganja da Costa, Lugela, Pebane and Ile). ADRA is working with 27 unions 
with approximately 6,750 smallholders. The objective of the visit was to define new areas 
of cooperation and draft a joint plan of activities. AgriFUTURO will assist ADRA on the 
conversion of some unions into production and commercialization cooperatives. Next 
steps will include: introducing CISTER to ensure a market for beans (approximately 500 
tons of pigeon peas); contact APAC to determine their capabilities/willingness to 
complete a cooperative training plan for ADRA staff ; 

 The project technical team visited PRODEZA and met with Aldo De Kartzow - Chief 
Technical Advisor, Rosario Matavel - senior Agri-Business Advisor and Marika Malinen 
Advisor for food security. The purpose of the meeting was to discuss partnership with 
PRODEZA.  PRODEZA is working in Maganja da Costa and Nicoadala with ADRA to 
establish producer cooperatives (ODPA - cooperativas distritais). Next steps: evaluate 
possible project cooperation with PRODEZA in the following areas: identification of new 
markets for groundnuts and beans; organization of smallholder producers; and 
development of the district cooperatives. 

BUILD CAPACITY OF SERVICE PROVIDER IN THE TARGET VALUE CHAIN  

 Association Dombe Barué and field technicians have benefited from training on 
techniques for producing maize, soy and sesame. Farmers also benefited from an 
introductory business training focusing on costs, profits, and income. This will be an on-
going farmers’ training program with the goal to have the cooperative transfer business 
and management skills to their members; 

 Partnership AgriFUTURO/ASI (Agribusiness Systems International) a project funded by 
AGRA is interested in supporting the Association of Dombe with the agribusiness training 
and, potentially, financial support for the construction of produce collection points. 

2.3 BUILD LINKAGES TO FINANCING SERVICES FOR 

AGRIBUSINESS DEVELOPMENT   

 AgriFUTURO assisted the agribusiness development clusters (ASC) and potential 
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Farmers Owned Service Centers (FOSC) to access funds though different banks:  

 Beira corridor: AgriFUTURO is working with Standard Bank, Banco Terra  and  BOM. 

Clients assisted to date: Njerendje training center and some Emerging Farmers,  

 Nacala corridor:  AgrifUTURO assisted agribusiness clients to access finance through Banco 

Terra, assisted clients are: CISTER Mozambique,  Corridor Agro and Commercial Emerging 

Farmers, Lozane Farm, IKURU, OLINOTU; 

 Grant activities:  Under the Agribusiness Service Clusters (ASC) development, 
AgriFUTURO has identified eight candidates to receive grants (not to exceed 
US$100.000) and has requested submission of concept papers and proposals. The 
project has also started monitoring grantees. Below the is a summary of grantees; 

 During the 1st quarter of FY12, six grants were awarded: 

a) Beira Corredor: Agro-Pecuária de Manica, Sementes Nzara Yapera Lda and ISPM  

b) Nacala Corridor: Cistér Moçambique and Sociedade Algodoeira do Niassa (SAN) 

 Table 2 below presents the Grants Tracking Sheet describing applications by grant 
category/type, type of enterprise, amount requested and status. As demonstrated in the 
table, approximately US$535,200 in grants was approved between March and December 
2011.  

 The project Task Order was modified to approve the following changes:  

 ASC Establishment Grant increased from US$75,000 to US$100,000 ; 

 Discretionary grant increased from $5,000 to $10,000  

 The amount of matching funds required reduced by 20% (50% to 30%) 

TABLE 2. GRANTS SUBMITTED AND STATUS 

Clients Name Grants 
Type 

Purpose of the grant Amount 
requested  

(US$) 

Status 

Olinotu ASC  Tractors and 
Machinery 

46,000 1) The proposal went through evaluation   

2) The process to be concluded in January 2012 

Cister 
Moçambique 

ASC Tractors and Machinery 64,050 1) The process was concluded/approved by 

COTR/USAID in December 2011 

2) Procurement process to start 2012 

Agro-Pecuária 
Manica LDA 

ASC Processing equipment 75,000 1) Approved in November 

2) Agreement signed in December  

3) Procurement in progress   

Sementes Nzara 
Yapera Lda 

ASC Infrastructures & 

Processing equipment 

88,450 1) Approved in November 

2) Agreement signed in December and  

3) Procurement in progress 

ISPM ASC Soil analysis equip. 75,000 1) Approved in November 

2) Agreement signed in December and  

3) Procurement in progress 

Dengo Comercial SCI Construction of 

warehouse for seed 

processing plant 

50,000 1) Proposal and ERF were approved by HO and 

Committee of Evaluation  

2) Dengo Comercial needs to send a letter 

confirming approval of the bank loan as part of 

matching funds 

Lucite 
Empreendimentos 

ASC Irrigation equipment 56,700 1) Concept approved  

2) The proposal is on hold due to lack of an irrigation 

feasibility study for the scheme.  AgriFUTURO is 

in the process of recruiting an STTA 

G&G Gorongosa ASC Tractors and Machinery 75,000 1) Proposal under revision by VCL in coordination 

with the grantee 
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Clients Name Grants 

Type 

Purpose of the grant Amount 

requested  

(US$) 

Status 

SAN - Sociedade 
Algodoeira do 
Niassa 

DG Preliminary studies - field 

assessment, value chain 

and cost-benefit analyses 

and Pré-feasibility study) 

5,000 1) Approved in December  

2) Agreement under review by HO 

 

Source: AgriFUTURO, January 2012
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 FIGURE 1: GRANTS ACTIVITIES  IN BEIRA CORRIDOR 

 

 
 
 
 

 

Source: AgriFUTURO, Januaary 2012 
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FIGURE 2: GRANTS ACTIVITIES  IN BEIRA CORRIDOR 

 

 

 

 

Source: AgriFUTURO, January 2012 
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2.4 INCREASE AND STRENGTHEN PUBLIC – PRIVATE 

PARTNERSHIP 

 The Project signed three MoUs; with Lozane Farms, Madal; and SA Groundnuts.  An 
additional MoU was signed with IFDC (International Fertilizer Development Center). 

 The project linked Dengo Comercial with the municipal office in Chimoio – Manica 
Province. The contact resulted in Dengo Comercial receiving an area appropriate for 
building a warehouse to be financed by AgriFUTURO.  

 The project facilitated a public-private partnership between FedaMOZ and the SDAE of 
Alto Molocué. Through the partnership improved seed will be supplied to smallholder 
producers of soybeans. 

2.5 MEDIA ACTIVITIES AND COVERAGE: 

During this quarter, project activities were covered by both private and public print and 
electronic media. Local newspapers also reported on specific project activities and events, 
increasing the project’s visibility.  For example, the 5th ACA Annual Conference held in July 
and September 2010 was widely covered by local media. 

TABLE 3. PRESS RELEASE AND MEDIA CLIPPINGS  

Media Name Dates MANCHETE/ TITLE 

Jornal O País 12/12/2011 Human Resource development in the north: Northern governors 

meeting with private sector, civil society, UNILURIO and other 

technical schools and universities.  

TVM 13/11/2011 Nacala Port Study results disseminated supported by IPEX  

STV 11/11/2010 Friends of Agribusiness: Stakeholders meeting to discuss agribusiness 

constraints using AgCLIR as a base for discussion.  Supported by 

CEPAGRI  

 Source: AgriFUTURO, January 2012 

 

3. MAJOR UPCOMING EVENTS/ACTIONS FOR THE 

NEXT QUARTER 

 Partners meeting: focus on the plans for FY12; 

 Finalize and submit the work plan; 

 Work on the new PMP based on new guidelines from the mission ; 

 M&E regional training on new indicators and tools to improve the data collection 
process; 

 Revision and modification of the questionnaires use to gather the project data
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4. INDIVIDUAL PERFORMANCE INDICATORS BY 

CORRIDOR AND BY VALUE CHAIN 

During the October – December 2011 period, AgriFUTURO monitoring activities were 
concentrated in both the Beira and Nacala corridors,. 

Due to the changes mandated by FtF, it is important to identify the geographical location of 
the AgriFUTURO interventions.  In Beira Corridor, the project is working in Manica Province 
(Manica, Barué, Sussudenga, and Gondola districts) in Tete Province until December 31at 
(Angónia and Tsangano Districts); and in Sofala Province (Gorongosa district.)   

In October, the project was instructed to make a geographical shift by dropping Cuamba, 
Tsangano and Angónia as well as changes in value chains by dropping maize and forestry 
but introducing pulses. These changes will impact project results during the following years.  

FIGURE 3: PROJECT INTERVENTIONS IN BEIRA CORRIDOR 

 

 

 

 

Source: AgriFUTURO, January 2012 
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In Nacala Corridor, the Project is working in Nampula Province (Mogovolas, Angoche, 

Moma, Monapo and Nacaroa); in Zambézia Province (Gurué, Alto Molocué districts) and 

Niassa Province until December 31st (Cuamba district).  Since October, the project has 

launched new activities and identified partners in Zambézia. District focus in   Zambézia 

Provinceon is  Chinde, Inhassunge, Namacurra and Nicoadala. The project has identified 

ADRA and PRODEZA  as partners.  A Public Private partnership with MADAL & SA 

Groundnuts has also been established to promote an outgrower program for groundnut 

production. Under the new partnership with ADRA the following districts will be included: 

Mocuba, Maganja da Costa, Lugela, Pebane and Ile. 

FIGURE 4. PROJECT INTERVENTIONS IN NACALA CORRIDOR 

 
Source: AgriFUTURO, January 2012 
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ACTIVITIES IN BEIRA CORRIDOR BY VALUE CHAIN:  

During this period, most of the producers focus on land preparation and planting activities for 
soybeans, sesame and maize.. Uring the quarter, the project worked with the following 
partners/beneficiaries:  Agro pecuária de Manica, Associação de Báruè, Priofoods, Centro 
Educacional Njerenje, ASC Sementes Nzara Yapera, FOSC de Dombe, Dengo Comercial and 
several fruit producers.  However, marketing activities continue to take place during this quarter.  

SOYBEANS VALUE CHAIN:  

Value of new private sector investment: compared to other value chains the soybean value 
chain registered the highest investment during the period under review. The following are the 
interventions facilitated by the project in 
the soybean value chain.  

 

ASC Sementes Nzara Yapera (SNY):  
Through project assistance SNY was 
able to purchase two irrigation systems 
including pumps and associated pipes 
with capacity to irrigate 10-20 hectares. 
This equipment was supplied by the 
SDAEs of Barué and is valued at 
700.000 Mts (US$26,000).  This 
equipment is credit from Government 
and Sementes Nzara Yapera paid 
500,000 Mts (US$19,000) to complete 
process of purchase. Additionally, to 
increase the provision of services to 10 
emerging farmers (two are women),  
SNY purchased a planting machine 
valued at 175.500 Mts (US$6,500).  Sementes Nzara Yapera submitted a grant application for 

US$88,450 to purchase a tractor, planter, seed 
cleaning machine and finalize its warehouse.  

AgriFUTURO is supporting Agro Pecuária de 
Manica, a private company producing soybeans. 
For this agricultural cycle, it purchased 10.5 tons 
of soybean seed in Gurué (Zambézia Province) 
at 45 Mts /kg. The company is working with 14 
outgrower farming and plus its own production is 
totaling 27 ha. The company invested 488,098 
Mts (US$18,000) as working capital. 

 

AgriFUTURO linked the Associação de Báruè 
with market of inputs. As result, 19 tons of seeds 
were purchased from Phoenix in Vanduzi by 
CLUSA at 25 Mts/kg. The members of this 
association also used an additional 7 tons of 
soybean seeds from the local seed bank. The 

association invested 466.875 Mts (US$17,000) to purchase inputs. 

 

FIGURE 6: BLOCK FARMING AT ISPM FARM 

 
Block farming at ISPM farm in Chimoio. 

 

FIGURE 5: EQUIPMENT PURCHASED BY SNY 

FOR THE EMERGING FARMER PROGRAM 

 
Land preparation at Mrs. Peter from Sementes Nzara 

Yapera farm in Catandica. 
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Number of jobs: The soybean value chain created 38 jobs three of which are women. 

Number of rural households benefiting:  

1,009 producers were assisted. Through Associação de Barué alone 762 farmers benefitted of 
which 112 are women and 650 men. 247 smallholders received technical assistance from 
PrioFoods in the Gorongoza and Sussudenga areas.  Centro Educacional Njerenje is providing 
assistance to three graduate students from ISPM who are farming 7 ha blocks. For this 
program, TNS provided 700 kg of seed and 1.400 kg of fertilizer as credits to be paid after the 
harvest. 

SESAME VALUE CHAIN:  

Associação de Dombe plans to produce 1,605 ha of sesame. Farmers associations in Dombe 
were preparing crop areas this quarter.   Part of the inputs have been purchased and some 
producers started to plant by the end of the quarter.  

BEANS VALUE CHAIN:  

More information will be provided on beans during the next quarter.   Due to the late inclusion of 
beans as a project value chain and the loss of districts in Tete, Beira VCLs spent the quarter 
working with asssociations and identifying markets as well as who, where and which types of 
beans would be planted. Associações de Barué’s 309 producers and other growers in Manica 
have planned to farm 405 ha of beans including 374 has of pigeon peas and 31 has of common 
beans. The project will assist in identifying markets. 

MANGOES VALUE CHAIN:  

The main actors within this value chain are: Pinto Agro-Pecuaria, Lucite Empreendimentos, 
EAM, Frutas de Revué. The main constraint faced by the fruit sector in Beira is the fruit fly 
invasion. Pinto AgroPecuaria continues to farm without exporting his mangoes.  He also has not 
certified with Global Gap. EAM continues to export its own and other farmers produce, but this 
year they refused to export Pinto’s mangoes to the Middle East because this market requires 
Global GAP. Another factor constraining this value chain is lack of irrigation schemes.  During 
the first quarter of 2012, the project will hire STTA to address environmental issues as required 
by USAID regulations in order to support two companies, Frutas de Revué and Lucite 
Empreendimentos , with irrigation systems that will allow crop expansion.  With the irrigation 
system, Lucite will be able to increase its plantation from 12 ha to 20 ha.  The Portuguese juice 
company, Compal has plans to expand its operations to Mozambique.  The project has initiated 
contact with Compal and hope to introduce Beira growers to the company.  Creating a local 
market while waiting for a resolution to fruit fly issues, will greatly benefit this corridor’s grower.  

Value of new private sector investment: The Company Pinto Agro -Pecuaria a mango 
producer invested 60,000 Mts (US$2,200) to purchase pesticides and fertilizer.  
 
Number of jobs: This value chain generated 13 new jobs: 12 from Pinto Agro-Pecuaria and 
one from Lucite Empreendimentos.
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ACTIVITIES IN NACALA CORRIDOR BY VALUE CHAIN:  

Project activities in this period focused on preparation for 2011/2012 the agricultural season as 
well as domestic and international marketing activities. In addition, the project assisted various 
clients to in secure finance, particularly for the purchase of land preparation services and 
agricultural inputs.  

GRAIN AND OILSEED VALUE CHAINS:  

Number of jobs: a total of 589 jobs were created during the quarter for this value chain. 

Number of food security private enterprises:  During this quarter the project collaborated 
with IKURU, CISTER, Olinuto, ALIMI Cooperative and the PROSOJA, and SANA Projects.  
Total farmers organizations assisted reached 1,076 farmer’s in Nampula and Zambézia 
Provinces.   

Number of rural households benefiting: The number of rural households benefited during the 
quarter reached 61,072 families. These families benefit from a range of services starting with 
technical assistance in production, access to inputs, markets and new technologies. 

SOYBEAN VALUE CHAINS:  

Value of new private sector investment:  Lozane Farms, a new ASC located in Alto Molocue 

(Zambézia Province), invested a total of US$238,309 to start the agricultural season. IKURU also made 
an investment of $28,000 to purchase seed cleaning equipment that will  add value to the final product. 

Number of jobs: A total of 161 jobs were created, reflecting only jobs created within IKURU 
during marketing activities.  
 
Number of rural households benefiting: 8,026 household beneficiaries received assistance 
from partners promoting soy in Gurué and Alto Molocué districts. 

Value of incremental sales:  The value of sales reflects sales by IKURU and producer 
organizations that still had some quantities in stock.  During this period 288.2 tons were sold 
valued at US$ 235,213 

Number of food security private enterprises: The project facilitated the link between 
smallholders and the following main buyers of soybeans: Frango King, Alif-Química, Lucky 
Comercial, Saíde Comercial, Abílio Antunes and JFS. 

Value of Agricultural and Rural Loans: Between October and December, credits totaling US$ 
161,193.36 were made available, representing loans to purchase inputs and land preparation. 

SESAME VALUE CHAIN:  

The agricultural cycle for this crop is in its early stages because this crop is a planted later in the 
agricultural season (a 2nd season crop). 
 
Value of new private sector investment: October through December, IKURU invested US$ 
56,000 on cleaning and processing equipment . 
Number of jobs: 47 new jobs were created between October and December.  
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Value of exports:  IKURU and OLAM exported sesame to China valued at US$76,372.50.  
Product was purchased from farmers’ organizations assisted by the project.  

Value of incremental sales: 60 tons were sold by firms and producer organizations, 
representing sales of US$78,503.  

BEANS VALUE CHAIN:  

Value of new private sector investment: The total value invested in this VC was US$ 
135,484.61 from which US$ 115, 384.61 belongs to CISTER. The investment represents the 
purchase of farm equipment and other agricultural products. . 
 
Number of jobs: Not available this quarter. 

Value of exports:  OLAM exported to international markets a value of US$ 76,372.50. OLAM 
purchased from ALIMI cooperative and producer organizations assisted by the project. 

GROUNDNUTS VALUE CHAIN: 

Value of new private sector investment:  The value of the new private sector investment in 
groundnuts was US$ 28,000, which represents the investment made by IKURU to purchase 
cleaning equipment and selection of grain to be sold to international markets. 
 
Number of jobs: This VC created 361 jobs resulting from contracts with IKURU to clean and 
select groundnuts.  

Value of exports: The value of groundnut exports was US$ 192,690 this value reflects exports 
from IKURU to the Netherlands.  

Value of incremental sales:  Farmer’s organizations (associations, forums and cooperatives) 
received a total of US$ 1,045,635.70 from sales of groundnuts. 

Number of food security private enterprises:  The project facilitated link with the following 
main buyers of groundnuts:  CISTER, IKURU, Gani Commercial and Grupo Gulamo. To ensure 
low levels of aflatoxin in groundnuts IKURU has an MoU with the University of UNILURIO to 
perform pre-tests before further controls are completed in South Africa. 

Value of Agricultural and Rural Loans:  This value chain mobilized total credits of US$ 
1,010,142.15. 

CASHEW VALUE CHAIN:  

In partnership with AICAJU, the project is providing technical assistance through two dedicated 
consultants. The activities with AICAJU included: 

 JETRO Japan visit to Mozambique with the following objectives:  i) To understand the 
cashew sector:supply and quality of the nuts processed locally; ii) review the type of 
equipment used; iii) enforcement of standard of quality, security and hygiene; iv) review 
international market opportunities for Mozambican cashew nuts; v) establish partnerships 
with local processors and other exporters. 

A conclusion derived from this visit was that Mozambican cashew nuts have poor quality and 
that producers mix quality. 
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 Exports of cashew will begin in January. Only those who can prove that they worked with 
local processing plants will be authorized to export. There are 13 exporters registered and 
they plan to export 19,560 tons of cashews.  However, as of December only 7,038 tons 
were processed.  The main exporters are: Export Marketing, Indo África, Casa Modi, Casa 
Damodar, Gani Comercial, Fabin Chandersy, Olam Mocambique, Releable Agro Campany, 
AM Trading, Maviga, Parie Investment, Century and JUMMA LDA . 

 In terms of purchases from smallholders the plan is to purchase 31.350 tons.  As of 
December, only 19.398 tons had been purchased.  The producer price was between 12 Mts 
and 15 Mts/Kg.  Smallholders’ cashew income was approximately 261.1873.000 Mts (US$ 
9,699,000) at an average price of 13.5 Mts/Kg.  By the end of December, some buyers 
started to pay between 17 Mts and 18 Mts/Kg. Assuming an average price of (17.5 Mts/Kg) 
means that the cashew sector contributed 339,465,000 Mts (US$ 12, 572, 777) to 
smallholder income. Buyers include: Condor Caju, Condor Nuts, Olam Angoche, OLAM 
Monapo, Olam Geba, Olam Namige, Caju Ilha do Lumbo, Caju Ilha de Angoche,Khan 
Mecua, IPCCM, Korosho, MAP, Maziotela and Moma Caju.   

 Between October and December, the project observed a dynamic marketing activities in the 
major harvesting areas of Nampula Province:  Memba, Itoculo, Mogovolas, Mongicual , 
Menconta, Muecate and Angoche.  

 As of December the FOB price was not officially known.  

FRUITS VALUE CHAIN:  

Within this corridor the project assisted Jacaranda and Matanuska both Banana companies. 

Value of new private sector investment:  US$200,000 was invested by Jacaranda. We are 
still missing data from Matanuska. 

Number of jobs and rural households benefiting: Jacaranda generated 30 jobs between 
October and December and approximately 750 families benefitted. All this jobs were permanent. 

Value and volumes of incremental sales:  Volume of Jacaranda’s domestic sales was 144 
tons valued at US$10,285.10. We are still trying to get Matanuska’s sales and export volumes 
for the period. 

POLICY INDICATORS  

Numbers of Policies/Regulations/Administrative Procedures in each of the following 
stages of development as a result of USG assistance 

AgriFUTURO continues to work with local stakeholders to build a roster of advocates for 
agribusiness policies including the improvement of CSO capacity.  Examples of associations 
assisted include: FRUTISUL, the regional integrated association for fruits and nuts (Beira 
Corridor), integrated cashew value chain associations, and Friends of Agribusiness. During the 
period October to December the project supported the establishment of:  

 Nampula business discussion forum: The Project provided technical assistance to prepare 
the ToR and identify relevant members for this group. The first meeting was held in in 
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December 19, 2011. 

 Mozambique Fruit Federation: Initiated efforts to establish this Federation  

 Friends of Agribusiness forum: Meeting held to establish the group and discuss priorities for 
implementation. Group established on October 11, 2011   

Following Table 4 represents the Civil Society advocacy groups that the project has engaged in 
order to build capacity.  

 

TABLE 4.  CSO STRENGTHENED ADVOCACY CAPACITY 

CSO Strengthened 
Advocacy capacity 

Organization Description 

Assistance finished 
in this quarter of 
FY2012 Type of Assistance 

Civil Socity 
Groups 

Q1 Q2 Q3 Q4 

Nampula business 
discussion forum 
created 

Estalished to facilitate 
dialogue between 
Government of Nampula 
and Private sector (private 
sector, government and 
relevant development 
agencies) 

1    Provided technical assistance to prepare the 
ToR and identify relevant  members for this 
group, meeting held in December 19, 2011 

Mozambique Fruit 
Federation 

Inititiated efforts to 
establish this Federation 

1    Prepared an SOW for technical assistance.  
Continued discussions with Frutisul to assist 
in establishing a national federation 

Friends of 
Agribusiness forum 

group of entities and 
individuals interested in 
policy constraints in 
Agribusiness (private 
sector, government, 
development agencies 
and donors) 

1    Meeting held to establish the group and 
discuss priorities for implementation, 
established on October 11, 2011   

TOTAL  by quarter  3     

 Source: AgriFUTURO, January 2012 

 

Legend: 

Q1 = October - December 

Q2 = January - March 

Q3 = April - June 

Q4 = July - December
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TABLE 5. NUMBERS OF POLICIES/REGULATIONS/ADMINISTRATIVE PROCEDURES IN EACH OF THE FOLLOWING STAGES OF 

DEVELOPMENT AS A RESULT OF USG ASSISTANCE 

 

Source: AgriFUTURO, January 2012 
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Policy following 

process: 
Policy description 

Policy Accomplished in which Stage 
Policies 

Advanced 

Through 

CSOs: 

GOM 

reformed 

policies with 

USG 

support: 

Result achieved 

Analyzed Presented for 
Consultation 

Presented 
for 
enactment 

Approved Impleme
ntation 
begun 

Stage 1 Stage 2 Stage 3 Stage 4 Stage 5 

Nacala Port 
study 

Anlyzed port 
efficiency to 
improve it 

q2 (2011) q3 (2011)   
q1 
(2012) 

FRUTINORT
E (Being 
created) and 
Private 
sector/Gover
nment forum 

 

Groups established 
to implement 
recommendations 
and implementation 
of 
recommendations 
in progress 

INCAJU Master 
plan 

Seek privatization 
of cashew 
nurseries 

q2 (2011) q3 (2011) q3 (2011) q4 (2011) 
q1 
(2012) 

AICAJU  
Establishment of 
private nurseries 
has been initiated  

AgCLIR policy 
constraints 

Recommendation
s of major 
constraints for 
Agribuisness 
development  

q3 (2011) q1 (2012)    
Friends of 
Agribusiness 
forum 

 

Prioritization of the 
recommendations 
of the AgCLIR 
assessment for 
immediate 
implemntation  

Beira Port 
efficiency 
analysis 

Analyze 
effeciency of the 
port of Beira 

     
ACIS Beita, 
Fruticentro 

 
To be intitiated q2 
(2012) 

Nacala corridor 
Analyis  

Analysis of the 
investment 
opportunities for 
the Nacala 
Corridor 

     BAGC  
To be intitiated q2 
(2012) 

TOTAL  by Stage    1   2    
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5. ANNEX A: PERFORMANCE INDICATOR 
TABLE 6.  PROJECT PROGRESS INDICATORS 

  FY 2012  

INDICATORS AND DISAGGREGATION Targets Q1 Observation 

Private Investment Mobilized  (in Million US$)  

   Actual/New $25,360,584.10  $769,490  

New Jobs Created 

   Male & Female New 8,976  731  

   Male & Female Contin. 19,478    

   Male     

      Actual/New 6,046  526  

     Continuing 13,126    

   Female     

     Actual/New  2,930  205  

     Continuing 7,346    

Value of targeted exports (in Million US$) 

International Exports    

   Maize  0  0 No longer working within this VC. 

   Soy Bean 0  0 There is no exports of Soybeans  

   Sesame 6,207,778  891,501  

   Groundnut 766,500  192,690  

   Banana 41,213,573    

   Mango 274,200   

At the time of the reports data from 
the mango producers were not 

available  

   Pigeon peas 227,250   

The project was not collecting this 
information and we will start on the 

2nd quarter of the FY2012 

   Cow Peas 0    

   Beans 181,800    

   Cashews 12,494,325    

TOTAL  61,365,426   

Regional  Exports    

   Maize  0  

   Soy Bean  0  

   Sesame  0  

   Groundnut  0  

   Banana  0  

   Mango  0  

   Pigeon peas  0  

   Cow Peas  0  

   Beans  0  

   Cashews  0  

TOTAL     

Volume of targeted exports (in Tons) 

International Exports    

   Soy Bean 0    

   Sesame 5,643    
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   Groundnut 426    

   Banana 0    

   Mango 249    

   Pigeon peas 227    

   Cow Peas 0    

   Beans 135    

   Cashews 0    

Regional  Exports    

   Soy Bean  0  

   Sesame  0  

   Groundnut  0  

   Banana  0  

   Mango  0  

   Pigeon peas  0  

   Cow Peas  0  

   Beans  0  

   Cashews    

# of rural HH benefitting directly from USG interventions 

   Total RRHHs benefited 75,864  62,643 
Most of the contribution is coming 

from sesame and groundnuts 

   Male Total 51,412    

     Actual/New 10,092   This is a new disaggregation 

     Continuing 41,320   This is a new disaggregation 

   Female Total 24,452    

     Actual/New 5,378   This is a new disaggregation 

     Continuing 19,074   This is a new disaggregation 

Value of incremental sales (collected at farm level) (in Million US$) 

   Soy Bean $5,943,685  $235,213  

   Sesame $3,867,883  $78,504  

   Groundnut $1,771,572  $1,045,636  

   Cashew 0  $9,699,000 

The figure of cashew value of sales 
was provided by Aicaju as a result of 

the work that the project is doing. 
This amount was calculated based on 

the average price of sales of 13.5 
Mts/kg at farm gate    

   Mango 40,000  N/A  

   Pineapple dom. 0    

   Banana 90,000  10,285 This is just representing Jacaranda’s 
sales  

   Pigeon Peas 167,500    

   Cow Peas 311,500    

   Beans 144,000    

TOTAL  12,336,140    

Volume of incremental sales (collected at farm level) (in Tons) 

   Soy Bean 267,280  288  

   Sesame 4,882  60  

   Groundnut 1,500  553  

   Cashew 0  19, 398  
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   Mango 350  N/A  

   Pineapple dom. 0    

   Banana 100  144  

   Pigeon Peas 394    

   Cow Peas 1,606    

   Beans 1,253    

# of enterprises receiving business development services 

   Total # of enterprises 7,645    

   EF Total 119    

     Actual/New 0    

     Continuing 0    

   FA (FA w/i FOSC) Total 7,503    

     Actual/New 0  1,069  

     Continuing 0    

   Processors Total 10    

     Actual/New 0    

     Continuing 0    

   Input suppliers Total 13    

     Actual/New 0    

     Continuing 0    

Value Agricultural loans    

Total Value Agricultural loans    23,047  1,630,451  

   Backed up by DCA 7,909    

     Male loan recipient 5,226    

     Female loan recipient 2,683    

   Not backed up by DCA 15,138    

     Male loan recipient 9,940    

     Female loan recipient 5,198    

# of public-private partnerships formed as a result of AgriFUTURO assistance 

   Total PPPs (excl public) 9    

   ASC w/ EF 6   New disagregation 

   FOSC 3   New disagregation 

   GDA w Private Co 0   New disagregation 

   Financial: DCA 0   New disagregation 

   Financial: non DCA 0   New disagregation 

   Public Org 6   New disagregation 

# of hectares under improved technologies or management practices as a result of USG assistance 

# hectares improve tech 69,188   New disagregation 

# of ha improv. seeds 52,423    

   Male Total 35,333    

     Actual/New 9,365    

     Continuing 25,968    

   Female Total 17,090    

     Actual/New 4,818    

     Continuing 12,272    

# of ha mechanization 11,385    

   Male Total 7,657    

     Actual/New 1,814    

     Continuing 5,843    
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   Female Total 3,728    

     Actual/New 967    

     Continuing 2,761    

# of ha innoculants 5,380    

   Male Total 3,776    

     Actual/New 686    

     Continuing 3,090    

   Female Total 1,604    

     Actual/New 284    

     Continuing 1,320    

# of private enterprises and producers organizations that applied new technologies or management practices  

Total # organizations 7,645   New disagregation 

   EF Total 119    

     Actual/New 38    

     Continuing 81    

   FA (FA w/i FOSC) Total 7,503    

     Actual/New 3,907    

     Continuing 3,596    

   Processors Total 10    

     Actual/New 6    

     Continuing 4    

   Input suppliers Total 13    

     Actual/New 9    

     Continuing 4    

# of farmers and others who have applied new technologies or management practices as a result of USG assistance 

   Total applying tech. 51,971   New disagregation 

   Male Total 35,010    

     Actual/New 9,042    

     Continuing 30,504    

   Female Total 16,962    

     Actual/New 4,690    

     Continuing 12,272    

# of members of legalized cooperatives and farmers associations ( Smallholders members of  FOSC) 

   Total Male & Female 61,575   New indicator 

   # Males  40,782    

   # Females  20,793    

Number of policies, regulations, administrative procedures: 

   Analyzed 6 0  

   Presented consult. 
6 1 

Presentation of the AgriCLIR 
recommendations 

   Presented enactment 4 0  

   Approved 2 0  

   Implem. begun 

1 2 

This is outcome level: Two events 
have started to be implemented: (1) 
is the implementation of the Nacala 

Port recommendations; (2) the 
establishment of private nurseries 

has been initiated. 
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